COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2012

ESTI MATE SUMVARY 01:33: 04
CONTI D C17864 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 17864- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 122.0 DAYS TI VE ALLOW 158 WORK DAYS
1-70 HOLLY ST. TO SAND CREEK PERCENT TI ME: 77.22 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO | MD704- 223
| -70: HOLLY TO SAND CREEK
NAME OF ROAD: 070A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 06/ 30/ 2012 DATE TI ME STARTED 07/05/2011
1800 N TAFT ROAD DATE LET 05/ 12/ 2011 DATE WORK BEGAN 07/ 05/ 2011
DATE AWARDED 06/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2011 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407-3600 DATE NOTI CE TO PROCEED 07/ 05/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,118, 518.96 PARTI Cl PATI NG $ 3,175,372. 74 $ 1, 040, 660. 35
AWARD PRQIECT AMT: $ 3,313, 754. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 62. 04% TOTAL EARNI NGS 3,175, 372. 74 1, 040, 660. 35
FUNDS AVAI LABLE: $ 1,943, 146.22 STOCKPI LED MATERI ALS 31, 330. 83 0.00
GROSS EARNI NGS 3, 206, 703. 57 1, 040, 660. 35
TOTAL CLAI NS: $ 0.00 RETAI NAGE -49, 706. 32 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,156, 997. 25 1, 040, 660. 35
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,156, 997. 25 1, 040, 660. 35
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 040, 660. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17864-BI D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: | MD704- 223 ESTI MATE NO 0011 01:33: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 222.000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 65, 938. 000 23, 065. 000
SY 27,728. 000 44, 364. 80
1. 60000 50, 793. 000 81, 268. 80
0015 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
26. 00000 5. 000 130. 00
0020 203-01597 Pot hol i ng 30. 000 3. 000
HOUR 0. 000 0. 00
151. 00000 3. 000 453. 00
0025 208-00002 *Erosion Log (12 Inch) 150. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0. 00
0030 208-00034 *Gravel Bag 220. 000 110. 000
LF 0. 000 0. 00
3. 30000 110. 000 363. 00
0035 208-00045 *Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
932. 00000 1. 000 932. 00
0040 208- 00050 *StormDrain Inlet Protection 82. 000 82. 000
EACH 0. 000 0. 00
196. 00000 82. 000 16, 072. 00
0045 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,870. 00000 1. 000 2,870.00
0050 208-00103 Renoval and Di sposal of Sedinent (Labor) 156. 000 12. 000
HOUR 0. 000 0. 00
38. 50000 12. 000 462. 00
0055 208- 00205 Erosi on Control Supervisor 200. 000 55. 250
HOUR 9. 000 544.50

60. 50000 64. 250 3,887.13



CONTI D: C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO. 0011 01:33: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00007 *Seedi ng (Native) (Hydraulic) 4.100 4.100
ACRE 0. 000 0. 00
855. 00000 4.100 3, 505. 50
0065 212-00032 *Soi | Condi tioni ng 4. 100 4.100
ACRE 0. 000 0. 00
1, 738. 00000 4.100 7,125.80
0070 213-00003 *Mul ching (Weed Free) (Hydraulic) 4.100 4.100
ACRE 0. 000 0. 00
1, 907. 00000 4.100 7,818.70
0075 213-00061 *Mil ch Tacki fier 412. 000 412.000
LB 0. 000 0. 00
2.20000 412.000 906. 40
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 14.500
TON 0. 000 0. 00
95. 00000 14. 500 1,377.50
0085 403-00800 Ener gency Pot hol e Repair 150. 000 73.210
TON 0. 000 0. 00
149. 00000 73.210 10, 908. 29
0090 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 9, 542. 000 1,493. 820
TON 3, 955. 030 334, 200. 04
84. 50000 5, 448. 850 460, 427. 83
0095 411-10255 Enul sified Asphalt (Slow Setting) 6, 594. 000 614. 000
GAL 1,517. 000 3,489. 10
2.30000 2,131. 000 4,901. 30
0100 609- 60011 Curb Type 6 (Section M 222.000 0. 000
LF 0. 000 0. 00
32. 50000 0. 000 0. 00
0105 614-00012 *Sign Panel (Oass II) 96. 000 96. 000
SF 0. 000 0. 00
29. 50000 96. 000 2,832.00
0110 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
205, 740. 00000 1. 000 205, 740. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 859. 00000 1. 000 6, 859. 00
0120 627-00005 *Epoxy Pavenent MarKking 110. 000 45. 000
GAL 0. 000 0. 00
82. 50000 45. 000 3,712.50
0125 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 634. 000 132. 000
GAL 104. 000 4,472.00
43. 00000 236. 000 10, 148. 00
0130 627-01001 *Preformed Plastic Paverment Marking (Type 1) 5, 096. 000 1, 613. 000
SF 1, 152. 000 12,672. 00
11. 00000 2, 765. 000 30, 415. 00
0135 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 62. 000 62. 000
111
) SF 0. 000 0. 00
16. 50000 62. 000 1, 023. 00
0140 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 160. 000 154. 000
SF 0. 000 0. 00
11. 00000 154. 000 1, 694. 00
0145 630-00000  *Fl aggi ng 2, 000. 000 20. 500
HOUR 89. 000 2,180. 50
24.50000 109. 500 2,682.75
0150 630- 00003 *Uni formed Traffic Control 2, 000. 000 1, 028. 300
HOUR 315. 000 19, 057. 50
60. 50000 1, 343. 300 81, 269. 65
0155 630- 00007 *Traffic Control |nspection 312. 000 219. 000
DAY 12. 000 330. 00
27.50000 231. 000 6, 352. 50
0160 630-00012 *Traffic Control Managenent 158. 000 109. 000
DAY 22.000 12,122.00
551. 00000 131. 000 72,181. 00
0165 630- 00020 *Traffic Control Vehicle 180. 000 56. 500
DAY 73.100 7,236.90
99. 00000 129. 600 12, 830. 40



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 000
EACH 1.700 936. 70
551. 00000 2.700 1,487.70
0175 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 3. 500
EACH 2.800 308. 00
110. 00000 6. 300 693. 00
0180 630-80341 *Construction Traffic Sign (Panel Size A) 80. 000 13. 500
EACH 58. 500 3,861. 00
66. 00000 72.000 4,752. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 88. 000 28. 000
EACH 51. 200 3,379. 20
66. 00000 79. 200 5,227.20
0190 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 4. 000
EACH 6. 800 448. 80
66. 00000 10. 800 712. 80
0195 630-80344 *Construction Traffic Sign (Special) 92. 000 20. 000
SF 16. 000 352. 00
22. 00000 36. 000 792. 00
0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 2.500
Type
yPe) EACH 2.000 2,204.00
1, 102. 00000 4. 500 4,959. 00
0205 630- 80359 *Portabl e Message Sign Panel 360. 000 135. 000
DAY 28. 000 1, 848. 00
66. 00000 163. 000 10, 758. 00
0210 630- 80360 *Drum Channel i zi ng Devi ce 175. 000 16. 500
EACH 13. 200 290. 40
22. 00000 29.700 653. 40
0215 630- 80380 *Traffic Cone 500. 000 149. 000
EACH 301. 000 3,311. 00
11. 00000 450. 000 4, 950. 00
0220 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 1. 500
Tenpor ar
(Terp v EACH 2.100 41, 670. 30
19, 843. 00000 3. 600 71, 434. 80



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70012 F/ A Asphalt Pavenent |ncentive 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adj ustnent 43, 500. 000 -370. 810
FA -1,918. 000 -1,918. 00
1. 00000 -2,288. 810 -2,288.81
0245 700-70018 F/ A Roadway Snoot hness | ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 -5, 473. 350
FA -14, 263. 930 -14, 263. 93
1. 00000 -19, 737. 280 -19,737. 28
0255 700-70021 F/ A On- The-Job Trai nee 2, 400. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 4, 688. 640
FA 0. 000 0. 00
1. 00000 4, 688. 640 4, 688. 64
0275 700- 70035 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17864-BI D ESTI MATE RUN 07/ 10/ 2012
PRQIECT: | MD704- 223 ESTI MATE NO 0011 01:33: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700- 70042 F/ A Railroad Fl aggi ng 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosi on Control 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0286 900- 00006 Added Item (Dol lar)/ Overwei ght Truck 0. 000 -142. 000
DOL 0. 000 0. 00
1. 00000 -142. 000 -142.00
0287 900- 00006 Added Item (Dollar)/ Price Reduction - Wrking Tinme 0. 000 -2, 250. 000
Violation
DOL 0. 000 0. 00
1. 00000 -2, 250. 000 -2,250.00
0288 900- 00006 Added Item (Dollar)/ Price Reduction for Low Air 0. 000 -327.500
Cont ent
DOL 0. 000 0. 00
1. 00000 -327.500 -327.50
0711 900- 00005 Added Item (Day)/ Additional Martin Marietta Project 70. 000 10. 000
Managenent
DAY 22.000 21,904. 08
995. 64000 32. 000 31, 860. 48
0712 900- 00005 Added Item (Day)/ Additional ABCO Mobilization 60. 000 10. 000
DAY 22.000 17, 600. 00
800. 00000 32. 000 25, 600. 00
0713 900- 00005 Added Item (Day)/ Additional Tenp Striping Mobilization 24.000 2.000
DAY 15. 000 4,276. 50
285. 10000 17. 000 4,846.70
0714 900- 00005 Added Item (Day)/ Additional Traffic Control Cost 70. 000 10. 000
DAY 22.000 813. 34
36. 97000 32. 000 1, 183. 04
0715 900- 00014 Added Item (Lunp Sun)/ Additional Erosion Control 1. 000 1. 000
Mobi I'i zati on
LS 0. 000 0. 00

1, 900. 84000 1. 000 1, 900. 84



CONTI D: C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17864- Bl D ESTI MATE RUN 07/10/ 2012
PRQJECT: 1 MD704- 223 ESTI MATE NO 0011 01:33: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0716 900- 00005 Added Item (Day)/ Truck Mounted Attenuator 90. 000 10. 000
DAY 44.000 8, 800. 00
200. 00000 54. 000 10, 800. 00
CAT 0200 CURRENT AMI $ 2,615,037.34 % 536, 490. 73 $ 1, 203, 703. 06
CAT NO0201  SAFETY
0290 202- 00090 *Renmoval of Delineator 52. 000 52. 000
EACH 0. 000 0. 00
8. 70000 52. 000 452. 40
0295 202-01130 *Rermoval of Guardrail Type 3 919. 000 862. 500
LF 0. 000 0. 00
2.80000 862. 500 2,415. 00
0300 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 155. 000 862. 500
LF 0. 000 0. 00
18. 00000 862. 500 15, 525. 00
0305 606-01370 *Transi tion Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 287. 00000 0. 000 0. 00
0310 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0315 606-02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 149. 00000 0. 000 0. 00
0316 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0320 612-00001 *Del i neator (Type I) 174. 000 174. 000
EACH 0. 000 0. 00
25. 00000 174. 000 4, 350. 00
0325 612-00002 *Del i neator (Type I1) 66. 000 66. 000
EACH 0. 000 0. 00
25. 00000 66. 000 1, 650. 00
CAT 0201 CURRENT AMI  $ 35,274.60 $ 0.00$ 24,392. 40



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01:33: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0300 STR E-17-HX EB - 1-70 Over Holly
0330 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 909. 000 722.000
SY 0. 000 0. 00
3. 90000 722.000 2,815. 80
0335 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 359. 000 359. 000
SY 0. 000 0. 00
273. 00000 359. 000 98, 007. 00
0340 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84. 50000 0. 000 0.00
0345 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 149. 690 149. 690
TON 0. 000 0. 00
68. 00000 149. 690 10, 178. 92
0350 411-10255 Emul sified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0.00
0355 515-00120 *Wat er proof i ng ( Menbrane) 909. 000 696. 000
SY 0. 000 0. 00
14. 50000 696. 000 10, 092. 00
0360 518-01002 *Bri dge Expansi on Device (0-2 Inch) 96. 700 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0.00
0360 MATERI AL ALLOMANCE Hol |y Bridge Expansion Device 96. 700
LF 0. 000 0. 00
70. 06000 96. 700 6, 774.80
0365 601- 03041 *Concrete Cass D (Bridge) (Special) 37.300 37.300
CcY 0. 000 0. 00
1, 310. 00000 37. 300 48, 863. 00
0370 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 606. 000 2, 606. 000
LB 0. 000 0. 00
2.10000 2,606. 000 5,472.60

CAT 0300 CURRENT AMI  $ 207,771.22 % 0.00$ 182, 204. 12



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STR E-17-HWWB - 1-70 over Holly
0375 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 151. 000 0. 000
SY 1, 151. 000 4, 488. 90
3.90000 1, 151. 000 4, 488. 90
0380 202-00453 *Removal of Portions of Present Structure (C ass 2) 359. 000 0. 000
5% 243. 000 66, 339. 00
273. 00000 243. 000 66, 339. 00
0385 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0390 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 150. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0395 411-10255 Enul sified Asphalt (S| ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0400 515-00120 *Wat er proof i ng (Menbr ane) 909. 000 0. 000
SY 0. 000 0. 00
14. 50000 0. 000 0. 00
0405 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 700 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0410 601-03041 *Concrete Class D (Bridge) (Special) 37. 300 0. 000
cY 27.000 35, 370. 00
1, 310. 00000 27.000 35, 370. 00
0415 602- 00020 *Rei nforcing Steel (Epoxy Coated) 2, 606. 000 0. 000
LB 2,028. 000 4, 258. 80
2.10000 2,028. 000 4, 258. 80
CAT 0301 CURRENT AMI $ 208, 736.10 $ 110,456.70 % 110, 456. 70
CAT NO0302 STR E-17-GD EB - 1-70 over Mnaco
0420 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 910. 000 722.000
SY 0. 000 0. 00
3.90000 722.000 2,815. 80



CONTI D C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STR E-17-GD EB - |-70 over Mnaco
0425 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 251. 000 251. 000
SY 0. 000 0. 00
273. 00000 251. 000 68, 523. 00
0426 202- 00460 Renoval of Portions of Present Structure (O ass 3) 12. 000 12. 000
SY 0. 000 0. 00
491. 00000 12. 000 5,892. 00
0430 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0435 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 143. 160 143. 160
TON 0. 000 0. 00
68. 00000 143. 160 9,734.88
0440 411-10255  Enulsified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0445 515-00120 *Wat er proof i ng ( Menbrane) 910. 000 720. 000
SY 0. 000 0. 00
14. 50000 720. 000 10, 440. 00
0450 518-01002 *Bri dge Expansi on Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE Mbnaco Bridge Expansion Device 96. 000
LF 0. 000 0. 00
70. 06000 96. 000 6, 725.76
0455 601- 03041 *Concrete Cass D (Bridge) (Special) 31. 300 31. 300
CY 0. 000 0. 00
1, 310. 00000 31. 300 41, 003. 00
0460 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 870. 000 1, 870. 000
LB 0. 000 0. 00
2.10000 1, 870. 000 3,927.00

CAT 0302 CURRENT AMI  $ 174, 203.08 $ 0.00$ 149, 061. 44



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 STR E-17-GC WB - |-70 over Mnaco
0465 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 019. 000 0. 000
Sy 1, 019. 000 3,974.10
3.90000 1, 019. 000 3,974.10
0470 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 324. 000 0. 000
SY 324. 000 88, 452. 00
273. 00000 324. 000 88, 452. 00
0471 202- 00460 Rem Port Present Str (3) 0. 000 0. 000
SY 0. 000 0. 00
491. 00000 0. 000 0. 00
0475 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 500 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0480 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 150. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0485 411-10255  Enulsified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0490 515-00120 *Wat er proof i ng (Menbr ane) 912. 000 0. 000
SY 0. 000 0. 00
14. 50000 0. 000 0. 00
0495 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0500 601-03041 *Concrete Class D (Bridge) (Special) 35. 200 0. 000
cY 35. 200 46, 112. 00
1, 310. 00000 35. 200 46, 112. 00
0505 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 556. 000 0. 000
LB 3, 556. 000 7,467. 60
2.10000 3, 556. 000 7,467. 60
CAT 0303 CURRENT AMI $ 197,834.25 $ 146,005.70 $ 146, 005. 70



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STR E-17-EWEB - 1-70 over RR
0510 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 476. 000 1, 476. 000
SY 0. 000 0. 00
3.90000 1, 476. 000 5, 756. 40
0515 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 967. 000 967. 000
SY 0. 000 0. 00
273. 00000 967. 000 263, 991. 00
0520 202- 00460 *Removal of Portions of Present Structure (C ass 3) 58. 000 4. 000
SY 0. 000 0. 00
491. 00000 4. 000 1, 964. 00
0525 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 157. 900 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0530 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 215. 020 215. 020
TON 0. 000 0. 00
68. 00000 215. 020 14, 621. 36
0535 411-10255 Enul si fied Asphalt (Sl ow Setting) 146. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0540 515-00120 *Wat er proof i ng (Menbr ane) 1, 462. 000 1,248. 000
SY 0. 000 0. 00
14. 50000 1, 248. 000 18, 096. 00
0545 518-01002 *Bri dge Expansion Device (0-2 Inch) 158. 500 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0545 MATERI AL ALLOMNCE UPRR Bridge Expansi on Device 158. 500
LF 0. 000 0. 00
70. 06000 158. 500 11, 104.51
0550 601- 03041 *Concrete Cass D (Bridge) (Special) 118. 900 118. 900
CY 0. 000 0. 00
1, 310. 00000 118. 900 155, 759. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 STR E-17-EWEB - 1-70 over RR
0555 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,527.000 7,527.000
LB 0. 000 0. 00
2.10000 7,527.000 15, 806. 70
CAT 0304 CURRENT AMI  $ 552,099.31 % 0.00% 487, 098. 97
CAT NOO305 STR E-17-DF WB - |-70 over RR
0560 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 746. 000 1, 746. 000
SY 0. 000 0. 00
3.90000 1, 746. 000 6, 809. 40
0565 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 967. 000 331. 000
SY 488. 000 133, 224. 00
273. 00000 819. 000 223,587.00
0570 202- 00460 *Removal of Portions of Present Structure (C ass 3) 58. 000 0. 000
SY 0. 000 0. 00
491. 00000 0. 000 0. 00
0575 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 157. 900 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0580 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 215. 000 0. 000
TON 197. 890 13, 456. 52
68. 00000 197. 890 13, 456. 52
0585 411-10255 Enul sified Asphalt (Sl ow Setting) 146. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0590 515-00120 *Wat er proof i ng (Menbr ane) 1, 462. 000 0. 000
Sy 1, 236. 000 17,922. 00
14. 50000 1, 236. 000 17,922. 00
0595 518-01002 *Bri dge Expansion Device (0-2 Inch) 158. 500 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0600 601- 03041 *Concrete Cass D (Bridge) (Special) 119. 000 31.100
cY 57. 400 75, 194. 00
1, 310. 00000 88. 500 115, 935. 00




CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STR E-17-DF WB - |-70 over RR
0605 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,527.000 3, 621. 000
LB 3, 767.000 7,910.70
2.10000 7, 388. 000 15, 514. 80
CAT 0305 CURRENT AMI  $ 553,281.95 $% 247,707.22 $ 393, 224.72
CAT NO0306 STR E-17-GB EB - 1-70 over Quebec
0610 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,057. 000 941. 000
SY 0. 000 0. 00
3.90000 941. 000 3, 669. 90
0615 202- 00453 *Renoval of Portions of Present Structure (dass 2) 458. 000 458. 000
SY 0. 000 0. 00
273. 00000 458. 000 125, 034. 00
0620 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 200 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0625 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 124. 320 124.320
TON 0. 000 0. 00
68. 00000 124. 320 8,453.76
0630 411-10255 Enul sified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0635 515-00120 *Wat er proof i ng ( Menbrane) 909. 000 692. 000
SY 0. 000 0. 00
14. 50000 692. 000 10, 034. 00
0640 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0640 MATERI AL ALLOMNCE Quebec Bridge Expansi on Device 96. 000
LF 0. 000 0. 00
70. 06000 96. 000 6, 725.76
0645 601- 03041 *Concrete Cass D (Bridge) (Special) 53. 200 53. 200
CY 0. 000 0. 00
1, 310. 00000 53. 200 69, 692. 00



CONTI D C17864 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17864- Bl D ESTI MATE RUN 07/ 10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO 0011 01: 33: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0306 STR E-17-GB EB - 1-70 over Quebec
0650 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 882. 000 3, 882. 000
LB 0. 000 0. 00
2.10000 3, 882. 000 8,152. 20
CAT 0306 CURRENT AMI  $ 260, 913.96 $ 0.00% 231, 761. 62
CAT NO0307 STR E-17-GA WB - 1-70 over Quebec
0655 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1,116. 000 1,116. 000
SY 0. 000 0. 00
3.90000 1, 116. 000 4,352. 40
0660 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 507. 000 507. 000
SY 0. 000 0. 00
273. 00000 507. 000 138, 411. 00
0665 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 98. 500 0. 000
TON 0. 000 0. 00
84.50000 0. 000 0. 00
0670 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 125. 000 100. 730
TON 0. 000 0. 00
68. 00000 100. 730 6, 849. 64
0675 411-10255 Enul sified Asphalt (Sl ow Setting) 91. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
0680 515-00120 *Wat er proof i ng ( Menbrane) 912. 000 693. 000
SY 0. 000 0. 00
14. 50000 693. 000 10, 048. 50
0685 518-01002 *Bri dge Expansion Device (0-2 Inch) 96. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
0690 601- 03041 *Concrete Cass D (Bridge) (Special) 59. 200 59. 200
CY 0. 000 0. 00
1, 310. 00000 59. 200 77,552. 00
0695 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 882. 000 3, 243. 000
LB 0. 000 0. 00
2.10000 3, 243. 000 6, 810. 30
CAT 0307 CURRENT AMI $ 278,596. 15 $ 0.00% 244,023. 84



CONTI D: C17864 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 17864- Bl D ESTI MATE RUN 07/10/ 2012
PRQJECT: | MD704- 223 ESTI MATE NO. 0011 01:33: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0700 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
33, 373. 00000 1. 000 33, 373.00
0705 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 035. 00000 0. 000 0.00
0710 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 398. 00000 1. 000 1, 398. 00
CAT 0400 CURRENT AMI  $ 34,771.00 $ 0.00$ 34,771.00

PRQJECT TOTAL CURRENT AMI $ 5,118,518.96 $ 1,040,660.35$ 3,206, 703.57



